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ESTIMATE RUN 06/23/2020

ESTIMATE SUMMARY 07:46:16

CONTID: C21564         ESTIMATE NO: 0001 PROG 2005

PCN: 21564-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 MP 212.83 to 225.56 PERCENT TIME:

PROJECT NO: NHPP0242-084                  

US 24 JOHNSON VILLAGE EAST CHI

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING

2505 E. 74th Ave. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Denver CO 80229     (303)464-9267 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 842,062.20 PARTICIPATING $ $ 816,191.65

AWARD PROJECT AMT: 936,398.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,045.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.50

WORK DAYS

WORK DAYS

96.93%

25,870.55

816,191.65

816,191.65

802,145.68

$

$

$

$

816,191.65

0.00

816,191.65

0.00

816,191.65

-14,045.97

0.00

802,145.68

0.00

AMOUNT DUE 802,145.68 802,145.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 802,145.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.5 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/08/2020

05/08/2020

06/22/2020

12/05/2019

12/17/2019

01/14/2020

05/08/2020
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PCN: 21564-BID    ESTIMATE RUN 06/23/2020

PROJECT: NHPP0242-084                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

929.000

202-00250  
 

4,412.75929.000

4,412.75

929.000

SF  

4.75000

0010 *Removal of Ground Sign 0.000

2.000

202-00810  
 

320.002.000

320.00

2.000

EACH

160.00000

0015 *Removal of Sign Panel 0.000

36.000

202-00821  
 

765.0036.000

765.00

36.000

EACH

21.25000

0020 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

100.00000

0025 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.25000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

85.00000

0040 *Wildlife Biologist 0.000

15.500

240-00000  
 

1,937.5015.500

1,937.50

15.500

HOUR

125.00000

0045 *Cover Coat Material (Type II) 0.000

258,227.000

409-02015  
 

335,695.10258,227.000

335,695.10

258,227.000

SY  

1.30000

0050 Emulsified Asphalt (CRS-2P) 0.000

103,124.000

411-10216  
 

257,810.00103,124.000

257,810.00

103,124.000

GAL 

2.50000

0055 Emulsified Asphalt (Slow-Setting) 0.000

14,317.000

411-10255  
 

31,497.4014,317.000

31,497.40

14,317.000

GAL 

2.20000
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PCN: 21564-BID    ESTIMATE RUN 06/23/2020

PROJECT: NHPP0242-084                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.85000

0065 *Sign Panel (Class I) 0.000

89.000

614-00011  
 

1,597.5589.000

1,597.55

89.000

SF  

17.95000

0070 *Sign Panel (Class II) 0.000

220.000

614-00012  
 

4,675.00220.000

4,675.00

220.000

SF  

21.25000

0075 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

24.000

614-01575  
 

612.0024.000

612.00

24.000

LF  

25.50000

0080 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

2.000

614-01578  
 

680.002.000

680.00

2.000

EACH

340.00000

0085 *Mobilization 0.000

0.891

626-00000  
 

84,154.950.891

84,154.95

1.000

L S 

94,450.00000

0090 *Public Information Management (Tier IV) 0.000

58.000

626-01114  
 

58.0058.000

58.00

60.000

DAY 

1.00000

0095 *Pavement Marking Paint (High Build) 0.000

1,549.000

627-00013  
 

56,925.751,549.000

56,925.75

1,549.000

GAL 

36.75000

0100 *Pavement Marking Paint (High Build) (Temporary) 0.000

1,853.000

627-00013  
 

68,097.751,853.000

68,097.75

1,853.000

GAL 

36.75000

0105 Raised Flexible Pavement Marker (Temporary) 0.000

4,575.000

627-00032  
 

2,287.504,575.000

2,287.50

4,575.000

EACH

0.50000

0110 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

808.000

SF  

17.50000
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PCN: 21564-BID    ESTIMATE RUN 06/23/2020

PROJECT: NHPP0242-084                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 0.000

1,420.500

630-00000  
 

21,307.501,420.500

21,307.50

1,420.500

HOUR

15.00000

0120 *Pilot Car Operation 0.000

173.000

630-00001  
 

5,190.00173.000

5,190.00

173.000

HOUR

30.00000

0125 *Traffic Control Inspection 0.000

21.000

630-00007  
 

1,050.0021.000

1,050.00

22.000

DAY 

50.00000

0130 *Traffic Control Management 0.000

23.000

630-00012  
 

13,800.0023.000

13,800.00

24.000

DAY 

600.00000

0135 *Construction Traffic Sign (Panel Size A) 0.000

45.900

630-80341  
 

459.0045.900

459.00

51.000

EACH

10.00000

0140 *Construction Traffic Sign (Panel Size B) 0.000

21.600

630-80342  
 

540.0021.600

540.00

24.000

EACH

25.00000

0145 *Portable Message Sign Panel 0.000

139.000

630-80359  
 

8,340.00139.000

8,340.00

145.000

DAY 

60.00000

0150 *Drum Channelizing Device 0.000

27.000

630-80360  
 

270.0027.000

270.00

30.000

EACH

10.00000

0155 *Traffic Cone 0.000

157.500

630-80380  
 

157.50157.500

157.50

175.000

EACH

1.00000

0160 *Mobile Pavement Marking Zone 0.000

0.900

630-80511  
 

2,385.000.900

2,385.00

1.000

L S 

2,650.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21564-BID    ESTIMATE RUN 06/23/2020

PROJECT: NHPP0242-084                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:46:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 Added Item (Dollar)/ PRICE REDUCTION FOR ITEM 409 0.000

-90,183.600

900-00006  
 

-90,183.60-90,183.600

-90,183.60

-90,183.600

DOL 

1.00000

CAT 814,841.65814,841.65840,712.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 Sanitary Facility 0.000

1.000

620-00020  
 

1,350.001.000

1,350.00

1.000

EACH

1,350.00000

CAT 1,350.001,350.001,350.00CURRENT AMT0400 $ $ $

$ 816,191.65816,191.65$842,062.20$CURRENT AMTPROJECT TOTAL


